

Monthly Newsletter



Dear Reader,

We are excited to share the remarkable progress and achievement of our last month of work. We are thrilled to share that this month many of our team members attended workshops/ conferences. So, this edition highlights about such events. We are continuously striving to enhance our services and support in addition with our ongoing projects. Also, In this edition, you will find the recent milestone that we have completed, the highpoints of ongoing projects, our continuous services and spotlight of the month.

Thank You and Happy Reading!

Warm regards

Team Tech4Gov

Milestones

- The official contract signing between Beltron and BNRC has been completed on 30th Sep. This will provide the much-needed momentum to advance the Nursing project and drive the execution of our PMU work forward.
- The team has finalized the Scope of work for the PGR 2.0. The development work is likely to be started in this month.
- Our team has developed the APHC assessment tool and deployed it on AWS server. Additionally, monitoring and reporting dashboard for APHC assessment was created.

Highlights

- A high-level Business Requirements Document (BRD) has been submitted to CSM Technology to initiate the requirement gathering process.





- Sujeet from our team, participated in the DG CoE Workshop in Delhi to conceptualize the product elevator pitch and its proposal document.
- Manish and Nitika from our team conducted PGR demo for UNFPA and PCI at the UNICEF office at Patna.

- Two of our team members Chitranjan and Chandan participated in India Foss-24 conference at Bangalore. Both also, visited e-gov office and participated in the meeting of DIGIT platform.



- Team participated in one day of workshop of ITIL organized by IT shared service team at Patna office.

- Team Assisted the District Health Strengthening team for proposal of piloting the DRISTI application in Sheikhpura, Lakhisarai, and Araria, and received consent from SPM-SHSB for initiation.
- Team demonstrated MATA and SaQshi applications to the eGov team for designing a unified Supportive Supervision platform.
- Our team has discussed the business requirement of LMS from COE team of Bihar and on the basis of that a detailed comparison sheet of three different LMS was created.
- Led by Mayank from our team, all members participated in a brainstorming workshop with e-gov team on Health Campaign Management (HCM).

Thank You.